

MailFlow

Feature Ticket List

Version 1.0

Status: Planning

Document Type: Engineering Feature Backlog

Purpose

This document lists all planned functional features for the MailFlow MVP. Each feature is organised into epics and assigned a ticket identifier and implementation priority. The document acts as a lightweight engineering backlog during development.

Authentication

Ticket ID	Feature	Priority
MF-001	User Registration	High
MF-002	User Login	High
MF-003	Forgot Password	Medium
MF-004	JWT Authentication	High
MF-005	User Profile	Medium

Dashboard

Ticket ID	Feature	Priority
MF-006	Dashboard Overview	High
MF-007	Statistics Cards	High
MF-008	Recent Activity	Medium
MF-009	Quick Actions	Medium

Lead Management

Ticket ID	Feature	Priority
MF-010	Upload CSV/XLSX	Critical
MF-011	Auto Column Mapping	Critical
MF-012	Duplicate Detection	Critical
MF-013	Lead CRUD	High
MF-014	Search & Filters	High

MF-015	Pagination	Medium
--------	------------	--------

AI Lead Intelligence

Ticket ID	Feature	Priority
MF-016	AI Company Research	Critical
MF-017	Industry Detection	High
MF-018	Company Summary	High
MF-019	Pain Point Detection	High
MF-020	Research Cache	Medium

AI Email Generation

Ticket ID	Feature	Priority
MF-021	Template Builder	Critical
MF-022	AI Email Generation	Critical
MF-023	Preview Email	Critical
MF-024	Edit Generated Email	Critical
MF-025	Regenerate Email	High

Campaigns & Delivery

Ticket ID	Feature	Priority
MF-026	Create Campaign	Critical
MF-027	Queue Emails	Critical
MF-028	Send Campaign	Critical
MF-029	Retry Failed Emails	High
MF-030	Delivery Logs	High

WhatsApp & Analytics

Ticket ID	Feature	Priority
MF-031	WhatsApp Message Generator	High
MF-032	Manual WhatsApp Send	High
MF-033	Analytics Dashboard	High
MF-034	Campaign Reports	Medium

Settings

Ticket ID	Feature	Priority
MF-035	SMTP Configuration	High
MF-036	Sender Email Settings	High
MF-037	API Keys	Medium
MF-038	Theme Preferences	Low

Summary

Total feature tickets defined: **38**. These tickets represent the complete MVP scope for MailFlow and should be implemented in priority order before future enhancements are considered.